

Hazel Dell Sports Fields Project Timeline

*All dates are approximate and may change.

Last updated: April 21, 2010

PLANNING
(8-10 months)

DESIGN & PERMITTING
(8-10 months)

CONSTRUCTION
(10-12 months)

