

# Hazel Dell Sports Fields Project Timeline

\*All dates are approximate and may change.

Last updated: June 30, 2010

**PLANNING**  
(8-10 months)

**DESIGN & PERMITTING**  
(8-10 months)

**CONSTRUCTION**  
(10-12 months)

